
RESOLUTION 

AUTHORIZING CHANGE ORDER NO. 1/FINAL CHANGE ORDER INCREASING THE 
CONTRACT PRICE FROM $51,390.00 TO $79,190.00, AN INCREASE OF $27,800.00, 
ACCEPTANCE OF THE PROJECT AND FINAL PAYMENT TO REINER PUMP 
SYSTEMS, INC. (53 US HIGHWAY 206, STANHOPE, NJ 07874) FOR PUMP 
INSTALLATION AT GILBRIDE PUMP STATION FUNDED THROUGH THE 21-13 
SEWER BOND ORDINANCE 

WHEREAS, the Township of Bridgewater and Reiner Pump Systems, Inc. entered into a contract 
for the purchase of a submersible pump for the Gilbride Pump Station; and 

WHEREAS, Change Order No. 1/Final Change Order increasing the contract price from $51,390.00 
to $79,190.00, an increase in the amount of $27,800.00 was required to purchase and install a new 
motor, still well, and fog rod to address an emergency field condition during the installation of the 
pump and not identified during the detail design phase of this project; and 

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual contract 
amount, which change order is permissible under the Local Public Contracts Law and the Local 
Government Services regulations with respect to the same; and 

WHEREAS, Thomas M. Genova, Director of Municipal Services, recommends authorizing Change 
Order #1 and Accepting the Project; and 

WHEREAS, Joseph Sarno, Chief Finance Officer, on behalf of Holman Frenia Allison, P.C. has 
certified the availability of funds for this purchase;  

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of 
Bridgewater, in the County of Somerset and State of New Jersey as follows: 

1. It hereby acknowledges that this project has been satisfactorily completed and accepts same. 

2. It authorizes the appropriate municipal officials to pay the balance due on the final contract 
which is hereby accepts, and which has resulted in an adjusted contract amount of 
$79,190.00. 

3. It hereby directs the Linda Doyle, Township Clerk to transmit certified copies of this 
resolution to Rose Witt, Township Purchasing Department, Joe Sarno, Finance Department, 
William H. Burr, IV, Township Engineer, and Reiner Pump Systems, Inc. 

Introduced Seconded Council Aye Nay Abstain Absent 

 Kirsh 
Norgalis 
Pedroso 

 Ring 
Kurdyla 

Adopted:  March 17, 2022
I, Grace Njuguna, RMC, Deputy Municipal Clerk of the 
Township of Bridgewater, County of Somerset, and the  
State of New Jersey, do hereby certify the foregoing to 
be a true and exact copy of a resolution adopted by the 
 Bridgewater Township Council at a duly convened 
 meeting held on March 17, 2022 

22 - 03 - 17 - 095



RESOLUTION 

AUTHORIZING CHANGE ORDER NO. 1/FINAL CHANGE ORDER INCREASING THE 
CONTRACT PRICE TO SUPPLY EQUIPMENT AND LABOR AT THE GILBRIDE 
SANITARY SEWER PUMP STATION FROM $281,290.00 TO $325,513.75, AN INCREASE 
OF $44,223.76 ACCEPTANCE OF THE PROJECT AND FINAL PAYMENT TO RAPID 
PUMP & METER SERVICE CO., INC. (PO BOX AY, 285 STRAIGHT STREET, 
PATERSON, NJ 07059) FUNDED THROUGH THE 21-13 SEWER BOND ORDINANCE 

WHEREAS, the Township of Bridgewater contracted with Rapid Pump & Meter Service Co., Inc. 
to install and operate a full bypass at the Gilbride Sanitary Sewer Pump which includes emptying 
and cleaning the wet well; and 

WHEREAS, Change Order No. 1/Final Change Order increasing the contract price from 
$281,290.00 to $325,513.75, an increase in the amount of $44,223.76 was required due to additional 
days of wet well cleaning and sludge disposal not anticipated during the detail design phase of this 
project; and 

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual contract 
amount, which change order is permissible under the Local Public Contracts Law and the Local 
Government Services regulations with respect to the same; and 

WHEREAS, Thomas M. Genova, Director of Municipal Services, recommends authorizing Change 
Order #1 and Accepting the Project; and 

WHEREAS, Joseph Sarno, Chief Finance Officer, on behalf of Holman Frenia Allison, P.C. has 
certified the availability of funds for this purchase;  

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of 
Bridgewater, in the County of Somerset and State of New Jersey as follows: 

1. It hereby acknowledges that this project has been satisfactorily completed and accepts same. 

2. It authorizes the appropriate municipal officials to pay the balance due on the final contract 
which is hereby accepts, and which has resulted in an adjusted contract amount of 
$325,513.75. 

3. It hereby directs the Linda Doyle, Township Clerk to transmit certified copies of this 
resolution to Rose Witt, Township Purchasing Department, Joe Sarno, Finance Department, 
William H. Burr, IV, Township Engineer, and Rapid Pump and Meter Service Co. Inc.  

Introduced Seconded Council Aye Nay Abstain Absent 

 Kirsh 
Norgalis 
Pedroso 

 Ring 
Kurdyla 

          Adopted:  March 17, 2022
I, Grace Njuguna, RMC, Deputy Municipal Clerk of the 
Township of Bridgewater, County of Somerset, and the  
State of New Jersey, do hereby certify the foregoing to 
be a true and exact copy of a resolution adopted by the 
 Bridgewater Township Council at a duly convened 
 meeting held on March 17, 2022

22 - 03 - 17 - 096



RESOLUTION 

AUTHORIZING CHANGE ORDER NO. 1/FINAL CHANGE ORDER INCREASING THE 
CONTRACT PRICE FROM $42,500.00 TO $45,500.00, AN INCREASE OF $3,000.00, 
ACCEPTANCE OF THE PROJECT AND FINAL PAYMENT TO VNL, INC. (158 OLD 
TURNPIKE ROAD, CALIFON, NJ 07830) FOR REMOVAL AND INSTALLATION OF 
VALVES AT THE GILBRIDE PUMP STATION FUNDED THROUGH THE 21-13 SEWER 
BOND ORDINANCE 

WHEREAS, the Township of Bridgewater and VNL, Inc. entered into a contract for the removal 
and installation of valves at the Gilbride Pump Station; and 

WHEREAS, Change Order No. 1/Final Change Order increasing the contract price from $42,500.00 
to $45,500.00, an increase in the amount of $3,000.00 was required to rewire a Grinder Motor to 
address an emergency field condition during the removal and replacement of valves and not 
identified during the detail design phase of this project; and 

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual contract 
amount, which change order is permissible under the Local Public Contracts Law and the Local 
Government Services regulations with respect to the same; and 

WHEREAS, Thomas M. Genova, Director of Municipal Services, recommends authorizing Change 
Order #1 and Accepting the Project; and 

WHEREAS, Joseph Sarno, Chief Finance Officer, on behalf of Holman Frenia Allison, P.C. has 
certified the availability of funds for this purchase;  

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of 
Bridgewater, in the County of Somerset and State of New Jersey as follows: 

1. It hereby acknowledges that this project has been satisfactorily completed and accepts same. 

2. It authorizes the appropriate municipal officials to pay the balance due on the final contract 
which is hereby accepts, and which has resulted in an adjusted contract amount of 
$45,500.00. 

3.
4. It hereby directs the Linda Doyle, Township Clerk to transmit certified copies of this 

resolution to Rose Witt, Township Purchasing Department, Joe Sarno, Finance Department, 
William H. Burr, IV, Township Engineer, and VNL, Inc.  

Introduced Seconded Council Aye Nay Abstain Absent 

 Kirsh 
Norgalis 
Pedroso 

 Ring 
Kurdyla 

       Adopted:  March 17, 2022
I, Grace Njuguna, RMC, Deputy Municipal Clerk of the 
Township of Bridgewater, County of Somerset, and the  
State of New Jersey, do hereby certify the foregoing to 
be a true and exact copy of a resolution adopted by the 
 Bridgewater Township Council at a duly convened 
 meeting held on March 17, 2022 

22 - 03 - 17 - 097


